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Attn.: Ms. Bonita Lavelle Email: Robert.J.Medler@grace.com

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — October 2008

Dear Bonnie:

This progress report describes work completed during the month of October 2008, in
accordance with Section IX of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study dated September 2007. A
discussion of the actions taken, sampling results, planned activities, modifications,
problems encountered, potential issues, anticipated delays, and solutions developed is
provided below. Information by contractor is reported separately.

MWH

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the month of
October for Phase 11 A activities.

) Element 4 continuous precipitation and flow monitoring continued at station LRC-
06, LRC-02, and CC-02 throughout October. No rain storms sufficient to cause
discernable increased flows at these stations occurred during October, thus no
storm-event samples were collected.

. Continued bi-weekly ambient air monitoring at eight stations at OU3. The eighth
and final round was concluded on October 17, 2008.

. The second round of groundwater sampling commenced on September 29 and
concluded on October 1. All scheduled samples were collected from four of the
five scheduled monitoring wells; samples could not be collected from Well H,
which was dry.

B. SAMPLING RESULTS

Through October 2008, LA analytical results and re-issued, | ab-corrected LA analytical
reports for Phase | samples have continued to be issued by the analytical laboratory.
Results for Phase 1A, Element 1 surface water and sediment samples and Element 2
and Element 3 surface water samples for LA analyses continued to be issued by the
analytical laboratory throughout October 2008. Analytical results for the eighth (and
final) round of ambient air sampling had been received by the end of October.
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

Continue Element 4 automated, continuous precipitation and flow monitoring at
stations LRC-06, LRC-02, and CC-02 until Nov ember 10, 2008. Although the
Phase i Part A SAP called for Element 4 monitoring through Septem ber 30,
monitoring was continued beyond the specified period in an effort to collect
storm-event samples at stations LRC-06 and LRC-02. Because no storm events
sufficient to increase stream flow by 100 percent (the sam pling-event trigger
specified in the SAP) occurred during the 2008 sam pling season, flow data will
be downloaded from the ISCO samplers and the equipment will be removed from
OU3 for winter storage.

Prepare the Field Sam pling Summary Report for Phase 1.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL

ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

Parametrix

The foliowing is a summary of the actions taken and progress made during the month of
October for Phase |l C activities.

A. ACTIONS TAKEN

Completed ecological field sampling activities on October 9, 2008. Sampling
activities included: macroinvertebrate and fish population work in Site and
reference area waterbodies; and sediment sampling in Site and reference area
waterbodies for toxicity bioassays, and LA/chemistry analyses.

Uploaded all remaining FSDS forms and field notebook information to SRC data
base.

Shipped all biological and sediment samples on October 9, 2008 under Chain of
Custody via express overnight delivery to respective laboratories.

Uploaded Chain of Custody Forms to SRC database.

Provided answers to questions raised by EPA regarding the RBT histopathology
Standard Operating Procedure.

Completed demobilization activities (equipment cleaning, shipping, restocking,
etc.) between October 10 -17, 2008.

Participated on conference calls with EPA and USFWS regarding Rainbow Trout
(RBT) water samples and issues with LA concentrations.

Shipped a single water sample associated with the RBT toxicity bioassay for
further analysis of LA as requested by EPA.
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Participated on conference call with EPA and USFWS regarding LA
concentration iss ues associated with Sediment Toxicity Bioassays and need for
protocol modifications to evaluate sediment pore water LA concentrations.

B. SAMPLING RESULTS

None yet.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be perf ormed over the next two months:

Modify sediment toxicity bicassay protocol to reflect sampling of pore water for
LA at beginning and end of test.

Set up and initiate P art 1 sediment toxicity bioassays using revised protocol.
Conduct macroinvertebrate enumeration and identification.

Begin evaluation of fish and macroinvertebrate population information to support
data report preparation.

Receive RBT histopathology assessment from Oregon State University.
Resolve issue of LA concentration discrepancies in RBT water samples.

Initiate preparation of draft RBT water toxicity bioassay report.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/

ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam at
(901) 820-2023.

Sincerely,

VS Sk ___

Robert J. Medler
Project Coordinator
Remedium Group, Inc.
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Michael DeDen - MWH

Lynne Gardner

Catherine LeCours — Montana DEQ
Robert Marriam

Sue Robinson - Parametrix



